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DOCUMENT CHANGE RECORD 
 
 
 

Revision Date Summary of changes 

1.0 20/12/2023 First release of the document 

2.0 20/06/2025 Update of the Iris Service Roadmap milestones in Section 3.2 

• Figure 3-1 updated from Q1 2024 to Q4 2026. 

• System evolutions, organizational evolutions, user interfaces and service 
declaration have been updated accordingly to the figure.  

3.0 11/02/2026 Update of the Iris Service Roadmap milestones in Section 3.2 

• Figure 3-1 updated from Q1 2025 to Q4 2027. 

• System evolutions, organizational evolutions, user interfaces and service 
declaration have been updated accordingly to the figure.  
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1 INTRODUCTION 

 Purpose of the Document 

This document aims at providing an overview of the foreseen evolutions of the Iris Service since the ESSP was granted 
by EASA with an ATM/ANS Service Provider Organisation Approval (AOA) certification for the provision of Iris Service. 

Given the nature of the information contained in this document, the Iris Service Evolution Roadmap is a living document 
which needs to evolve in time considering: 

➢ Changes and evolutions implemented as part of the overall system evolutions 

➢ The progressive updates on the corresponding deployment schedules 

➢ Continuous service improvement and compliance oversight 

The areas of information provided in the Iris Service Evolution Roadmap is outlined hereinafter. It is worth to remark 
that this document is also subject to revision so as to be adapted and evolved according to the needs raised over time. 
Therefore, there could be unexpected triggers coming from users or internally which could derive in an extraordinary 
publication. 
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2 IRIS SERVICE 

 Iris Service Scope 

Iris Service is an Aeronautical Mobile Satellite (Route) Service (AMS(R)S) based on ATN/OSI standards and supporting 
ATS data communication. 

Iris Service is provided by the European Satellite Services Provider (ESSP) as the Iris Service Provider (ISP) and is 
accessible through an Iris Service Contract (ISCO) between the corresponding Organization (i.e. ANSP) and the Iris 
Service Provider (i.e. ESSP). 

The service specifications and the terms and the conditions of use of the Iris Service are provided in the Iris Service 
Definition Document (Iris SDD). 

 Iris Service related documents and interfaces available for users 

 

 

 

*Press Click on each image to access Iris related documents and interfaces available for users 

Figure 2-1: Related documents and interfaces available for users 

https://egnos-user-support.essp-sas.eu/new_egnos_ops/?q=egnos_system_realtime
https://egnos-user-support.essp-sas.eu/new_egnos_ops/documents/field_gc_document_type/service-notices-87
https://egnos-user-support.essp-sas.eu/new_egnos_ops/documents/field_gc_document_type/monthly-performance-report-84
https://egnos-user-support.essp-sas.eu/new_egnos_ops/documents/field_gc_document_type/yearly-report-82
https://egnos-user-support.essp-sas.eu/new_egnos_ops/documents/egnos-sdd/egnos-safety-life-service-sdd
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3 IRIS SERVICE IMPLEMENTATION ROADMAP 

 Definitions 

The Iris Service implementation roadmap detailed in section 3.2 is described mainly focusing on 4 different areas: 
System Evolutions, Organizational Evolutions, Service Declarations and User Interfaces. The definition of each of these 
areas is provided hereafter for the sake of an appropriated interpretation of the contents by the reader. 

Area Information 

System Evolutions Foreseen evolutions of Iris System which have impact on the service. 

Organizational Evolutions   
Foreseen evolutions of the ISP organization, e.g.:  
• ISP certification 
• ISP readiness for the commercial service provision  

Service Declarations 

Planned milestones related to, e.g.:  
• Pre-Commercial Flights 
• Commercial readiness 
• Declaration/decommissioning/evolutions of Iris Service Levels 

User Interfaces 

Foreseen evolution of the interfaces towards users, e.g.:  
• User Support Website 
• Service desk 
• Publication of new versions of the SDD 
• Users Satisfaction Surveys 

Table 3-1 Areas of information 
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 Iris Service Implementation Roadmap 

 

 

Figure 3-1: Iris Service Implementation Roadmap 
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SYSTEM EVOLUTIONS: 
 

Target Date: 
Q2 2025 

Deployment of a new ground-ground routing domain in SITA’s existing ATN 
backbone. This new routing domain is aimed at segregating the traffic of the ANSPs 
using Iris. 
 

Target Date: 
Q1 2026 

Deployment of the Iris NOTAM tool (v2.3.0). This tool generates and distributes Iris 
NOTAM proposals with ICAO NOTAM format. 
 

Target Date: 
Q2 2026 

Readiness of PENS connectivity. 
 
 

Target Date: 
Q4 2026 

Iris NOTAM evolution. 
 
 

Target Date: 
Q4 2026 

Readiness of Collins connectivity. 
 
 

 
ORGANIZATIONAL EVOLUTIONS: 
 

Target Date: 
Q1 2026 

ISP Commercial Readiness. After the finalisation of the initial service provision phase, 
the ISP will be ready for the Iris commercial phase, which is planned to start in 
January 2026. 
 

 

SERVICE DECLARATION: 
 

Target Date: 
Q2 2025 

Enhanced Service Declaration. This milestone declares the entry into operation of 
service evolutions aimed at improving the conformity with the applicable regulatory 
baseline. It led to the end of the Pre-Commercial Flights and the entry into 
operations of the Iris GGR. 

 

USER INTERFACES: 

 

Target Date: 
Q2 2025 

New Iris SDD v2.0 with the following changes: 
  

➢ Segregation of the traffic of the ANSPs using Iris with the deployment of a new 
ground-ground routing domain in SITA’s existing ATN backbone; 

➢ Accommodation of the new published regulations repealing the Regulation (EC) 
552/2004 and the Regulation (EC) 29/2009 and amending the Regulation (EU) 
2017/373. 

 
Target Date: 

Q3 2025 
New Iris SDD v3.0. Update of the SDD with new commitments targeting closer values 
to the ones defined in the standards. 
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Target Date: 

Q1 2026 
New Iris SDD v4.0 aimed at improving the conformity with the applicable regulatory 
baseline (e.g. new commitments targeting the requirements defined in the 
standards) and the provision of Iris NOTAM proposals. This SDD corresponds with 
the start of the commercial phase. 
 

Target Date: 
Q2 2026 

New Iris SDD v5.0 aimed at reflecting the readiness of PENS connectivity for the Iris 
service. 
 

Target Date: 
Q1 2027 

New Iris SDD v6.0 aimed at reflecting the readiness of Collins connectivity for the Iris 
service and the commitment improvements. 
 

 
Target Dates: 

Q4 2025, Q2 
2026 and  
Q4 2027 

 

 
User Support Website Improvements with additional contents and potential new 
functionalities. 

Target Dates: 
Q1 2025, Q4 

2026 and  
Q4 2027 

Users Satisfaction Surveys, which is opened for users to provide feedback for annual 
periods. 

 

 Medium term Service Evolutions/System Deployments 

In line with the system and service evolutions previously introduced, other improvements beyond the time period 
covered by this Iris Service Roadmap may be also identified. Currently, no further improvements have been noticed.  
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APPENDIX A LIST OF ACRONYMS 

The following table provides the definition of the acronyms used in this document. 

Acronym Definition 

ADS-C Automatic Dependent Surveillance (Contract) 

AMSRS Aeronautical Mobile Satellite (Route) Services 

ANSP Air Navigation Service Provider 

AOA ATM/ANS Service Provider Organisation Approval 

ATC Air Traffic Control 

ATM Air Traffic Management 

ATN Aeronautical Telecommunications Network 

ATS Air Traffic Services 

CPDLC Controller-to-Pilot Data Link Communication 

EASA European Union Aviation Safety Agency 

EC European Commission 

ESSP European Satellite Services Provider 

EU European Union 

ICAO International Civil Aviation Organization 

ISCO Iris Service Contract 

ISP Iris Service Provider 

NOTAM Notice To Airmen 

PCF Pre-Commercial Flights  

Q Quarter year 

SATCOM Satellite Communications 

SDD Service Definition Document 
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